PREFEITURA MUNICIPAL DE HORTOLANDIA

CRONOGRAMA FISICO - FINANCEIRO

Obra: Implantacéo de lluminagdo Publica

Local: Hortolandia - SP

Descrigéo Total Oct-19 Nov-19 Dec-19 Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20
(R$)

SERVICOS PRELIMINARES 36.391,92
3.032,66 3.032,66 3.032,66 3.032,66 3.032,66 3.032,66 3.032,66 3.032,66 3.032,66 3.032,66 3.032,66 3.032,66

PADRAO DE ENTRADA DE 127.387,47
ENERGIA 10.615,62 10.615,62 10.615,62 10.615,62 10.615,62 10.615,62 10.615,62 10.615,62 10.615,62 10.615,62 10.615,62 10.615,62

PROTECOES 7.876,79
656,40 656,40 656,40 656,40 656,40 656,40 656,40 656,40 656,40 656,40 656,40 656,40

COMPONENTES 1.449.976,55
120.831,38 120.831,38 120.831,38 120.831,38 120.831,38 120.831,38 120.831,38 120.831,38 120.831,38 120.831,38 120.831,38 120.831,38

POSTES 3.372.513,80
281.042,82 281.042,82 281.042,82 281.042,82 281.042,82 281.042,82 281.042,82 281.042,82 281.042,82 281.042,82 281.042,82 281.042,82

LUMINARIAS 2.739.318,78
228.276,57 228.276,57 228.276,57 228.276,57 228.276,57 228.276,57 228.276,57 228.276,57 228.276,57 228.276,57 228.276,57 228.276,57

CAIXA DE PASSAGEM 162.947,04
13.578,92 13.578,92 13.578,92 13.578,92 13.578,92 13.578,92 13.578,92 13.578,92 13.578,92 13.578,92 13.578,92 13.578,92

. . 171.262,41

INTERLIGACAO SUBTERRANEA

14.271,87 14.271,87 14.271,87 14.271,87 14.271,87 14.271,87 14.271,87 14.271,87 14.271,87 14.271,87 14.271,87 14.271,87

INTERLIGACAO AEREA 2.890,29
240,86 240,86 240,86 240,86 240,86 240,86 240,86 240,86 240,86 240,86 240,86 240,86

574.717,43

CABOS
47.893,12 47.893,12 47.893,12 47.893,12 47.893,12 47.893,12 47.893,12 47.893,12 47.893,12 47.893,12 47.893,12 47.893,12
REMOGCAOQ DE PONTOS DE

ILUMINACAO 81.089,73
6.757,48 6.757,48 6.757,48 6.757,48 6.757,48 6.757,48 6.757,48 6.757,48 6.757,48 6.757,48 6.757,48 6.757,48

RAMAL DE ENTRADA 78.083,66

SUBTERRANEO

6.506,97 6.506,97 6.506,97 6.506,97 6.506,97 6.506,97 6.506,97 6.506,97 6.506,97 6.506,97 6.506,97 6.506,97

CIVIL 705.543,73
58.795,31 58.795,31 58.795,31 58.795,31 58.795,31 58.795,31 58.795,31 58.795,31 58.795,31 58.795,31 58.795,31 58.795,31

ADMINISTRACAO LOCAL 258.028,61
21.502,38 21.502,38 21.502,38 21.502,38 21.502,38 21.502,38 21.502,38 21.502,38 21.502,38 21.502,38 21.502,38 21.502,38
TOTAL (R$) 9.768.028,20 814.002,35 814.002,35 814.002,35 814.002,35 814.002,35 814.002,35 814.002,35 814.002,35 814.002,35 814.002,35 814.002,35 814.002,35
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