PREFEITURA MUNICIPAL DE HORTOLANDIA
Planilha Orcamentéria

OBJETO: OBRAS DE URBANIZAGAO E CONEXOES ENTRE O JD.
AMANDA E JD.GOLDEN PARK

CRONOGRAMA FiSICO E FINANCEIRO

ITEM DESCRIGAO VALOR C/BDI MES 01 MES 02 MES 03 MES 04 MES 05 MES 06 MES 07 MES 08 MES 09 MES 10 MES 11 MES 12 MEs 13 MES 14 MES 15

1 SERVICOS PREL R$ 2.956.824,89 RS 246.402,07 RS 246.402,07 | RS 246.402,07 | RS 246.402,07 | RS 246.402,07 | RS 246.402,07 | RS 246.402,07 | RS 246.402,07 | RS 246.402,07 | RS 246.402,07 | RS 246.402,07 | RS 246.402,12

2 TERRAPLENAGEM R$ 3.924.511,30 R$  981127,83 [RS  981.127,83 | RS 490.563,91 | RS 490.563,91 | RS 392.451,13 | RS 392.451,13 | RS 196.225,56

3 DRENAGEM R$ 2.307.825,78 RS 692347,73 | RS 692.347,73 | RS 692.347,73 | RS 11539129 | RS 115.391,30

4 PARQUE R$ 5.355.599,62 R$ 535.559,96 | RS 535.559,96 | RS 1.071.119,92 | RS  1.071.119,92 | RS  1.071.119,92 [ R$  1.071.119,94

5 PAISAGISMO R$ 679.565,43 RS 169.891,36 | RS 169.891,36 | RS 169.891,36 | RS 169.891,35

6 PAVIMENTAGAO R$ 2.348.431,82 RS 821.951,14 | RS 821.951,14 | RS 704.529,54

7 CANALIZAGAO E VERTEDOURO | R$ 12.284.678,92 RS  1228.467,89 |RS  1.228.467,89 | R$  2.456.935,78 [ RS  2.456.93578 | RS  2.456.93578 [ RS  1.228.467,89 | RS  1.228.467,91

8 PONTE - OAE R$ 7.690.326,20 R$  769.032,62 | RS 153806524 | RS  1.538.06524 | RS  1538.06524 | RS 769.032,62 | RS 1.538.065,24

9 EDIFICACAO DO VESTIARIO R$ 578.445,26 RS 57.844,53 | RS 144.611,32 | RS 144.611,32 | RS 86.766,79 | RS 144.611,30

10 SERVICOS COMPLEMENTARES R$ 3.056.338,73 | RS 764.084,68 | RS  764.084,68 | RS 764.084,68 | RS 7640847 | RS 76.408,47 | RS 61.126,77 | RS 61.126,77 | RS 61.126,77 | RS 61.126,77 | RS 61.126,77 | RS 61.126,77 | R$ 61.126,77 | RS 61.126,77 | R$ 61.126,77 | RS 61.126,82
R$ 41.182.547,95 | RS 764.084,68 | RS 764.084,68 | RS 764.084,68 | RS 2.072.970,99 | RS  4.762.819,23 [ RS  4.792.533,57 | RS  6.021.001,46 | RS  5.112.459,58 | RS  5.939.336,74 | RS  3.769.904,67 | RS  3.573.679,15 | RS  1.268.716,53 | RS 622.031,50 | RS 477.420,20 | RS 477.420,29

R$ 764.084,68 | R$ 1.528.169,36 | RS 2.292.254,04 | RS 4.365.225,03 | R$  9.128.044,26 | R$ 13.920.577,83 | R$ 19.941.579,29 | R$ 25.054.038,87 | RS 30.993.375,61 | R$ 34.763.280,28 | RS 38.336.959,43 | R$ 39.605.675,96 | RS 40.227.707,46 | RS 40.705.127,66 | R$ 41.182.547,95

Valter Junior

ENG VALTER JUNIOR
CREA SP 5061712141




